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ESTIMATE RUN 08/01/2002

ESTIMATE SUMMARY 15:01:53

CONTID: C13880         ESTIMATE NO: 0002 PROG 1999

PCN: 13880-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

South Fork to Creede PERCENT TIME:

PROJECT NO: PLH 149A-020                  

South Fork to Creede

NAME OF ROAD: State Highway 149

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 08/01/2002 DATE TIME STARTED 04/12/2002

BOX 61 DATE LET 02/28/2002 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 04/01/2002 DATE TIME STOPPED 09/09/2002

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 09/09/2002

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/12/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,499,259.38 PARTICIPATING $ $ 2,064,858.04

AWARD PROJECT AMT: 3,361,735.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -683.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

91.15%

309,558.50

2,064,858.04

2,064,858.04

2,064,174.34

$

$

$

$

3,189,700.88

0.00

3,189,700.88

0.00

3,189,700.88

-2,744.77

0.00

3,186,956.11

0.00

AMOUNT DUE 3,186,956.11 2,064,174.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,064,174.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

45.5 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 3,566.000

0.000

202-00240  
 

3,566.000

SY  

1.86000 6,632.763,566.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

1,696.000

202-01130  
 

1,746.000

LF  

2.50000 4,240.001,696.000

4,240.00

0015 *REMOVAL OF GUARDRAIL TYPE 4 1,600.000

0.000

202-01140  
 

1,600.000

LF  

5.50000 8,800.001,600.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 602.000

0.000

203-00060  
 

602.000

CY  

12.00000 7,224.00602.000

0.00

0025 ROLLING 8.000

5.000

203-01140  
 

32.500

HOUR

50.00000 650.0013.000

250.00

0030 BLADING 70.000

112.000

203-01500  
 

192.500

HOUR

70.00000 12,740.00182.000

7,840.00

0035 COMBINATION LOADER 54.500

0.000

203-01594  
 

54.500

HOUR

50.00000 2,725.0054.500

0.00

0040 POTHOLING ,DELETED BY 105 0.000

0.000

203-01597  
 

0.000

HOUR

70.00000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

25.000

208-00011  
 

25.000

EACH

20.00000 500.0025.000

500.00

0050 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

7.000

EACH

180.00000 0.000.000

0.00

0055 *RESET MAILBOX STRUCTURE (TYPE 2) ,DELETED BY 105 0.000

0.000

210-00012  
 

0.000

EACH

210.00000 0.000.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

12.000

EACH

260.00000 0.000.000

0.00

0065 *RESET GUARDRAIL TYPE 4 1,610.000

470.000

210-01140  
 

2,080.000

LF  

9.50000 19,760.002,080.000

4,465.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.320

ACRE

676.00000 0.000.000

0.00

0075 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.320

ACRE

660.00000 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

48.000

LB  

10.00000 0.000.000

0.00

0085 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

3,900.00000 3,900.001.000

3,900.00

0090 *MONITORING TECHNICIAN 0.000

10.000

250-00050  
 

15.000

HOUR

45.00000 450.0010.000

450.00

0095 *HEALTH AND SAFETY OFFICER 0.000

2.000

250-00110  
 

2.000

HOUR

70.00000 140.002.000

140.00

0100 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

4.000

EACH

50.00000 0.000.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

266.650

TON 

10.00000 0.000.000

0.00

0110 *AGGREGATE BASE COURSE (SPECIAL) 0.000

6,903.050

304-09014  
 

16,336.930

TON 

14.00000 96,642.706,903.050

96,642.70
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 101.000

0.000

403-00721  
 

101.000

SY  

17.78000 1,795.78101.000

0.00

0120 FURNISH HOT BITUMINOUS PAVEMENT FINAL CORRECTION-2.97 
TONS PAID TWICE SEE FORM 266 # 0120-5

1,367.630

0.000

403-09500  
 

1,364.660

TON 

48.76000 66,685.641,367.630

0.00

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 14,077.870

43,859.550

403-34731  
 

57,937.420

TON 

37.22000 2,156,430.7757,937.420

1,632,452.45

0130 *HEATING AND REMIXING TREATMENT 83,245.000

0.000

405-00100  
 

83,245.000

SY  

2.61000 217,269.4583,245.000

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 4,650.000

12,800.000

411-10255  
 

17,450.000

GAL 

0.85000 14,832.5017,450.000

10,880.00

0140 ASPHALT REJUVENATING AGENT FINAL CORRECTION 5.29 GAL. 
FORM 266 # 0140-1

5,688.370

0.000

411-90010  
 

5,683.080

GAL 

1.90000 10,807.905,688.370

0.00

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000

3,188.000

606-00301  
 

4,088.000

LF  

9.85000 40,266.804,088.000

31,401.80

0150 *GUARDRAIL TYPE 4 1,530.000

0.000

606-00400  
 

1,530.000

LF  

32.50000 49,725.001,530.000

0.00

0155 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

775.00000 0.000.000

0.00

0160 *END ANCHORAGE (NONFLARED) 6.000

2.000

606-02003  
 

8.000

EACH

1,430.00000 11,440.008.000

2,860.00

0165 *END ANCHORAGE (FLARED) 0.000

2.000

606-02005  
 

2.000

EACH

1,150.00000 2,300.002.000

2,300.00
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

128,989.00000 128,989.001.000

51,595.60

0175 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,009.000

GAL 

45.00000 0.000.000

0.00

0180 *FLAGGING 1,531.000

1,910.500

630-00000  
 

4,032.500

HOUR

30.00000 103,245.003,441.500

57,315.00

0185 *PILOT CAR OPERATION 101.000

243.000

630-00001  
 

349.000

HOUR

32.00000 11,008.00344.000

7,776.00

0190 *TRAFFIC CONTROL INSPECTION 19.000

12.000

630-00007  
 

50.000

DAY 

115.00000 3,565.0031.000

1,380.00

0195 *TRAFFIC CONTROL MANAGEMENT 27.000

20.000

630-00012  
 

68.000

DAY 

400.00000 18,800.0047.000

8,000.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

4.400

630-80341  
 

13.000

EACH

35.00000 346.509.900

154.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

23.200

630-80342  
 

58.000

EACH

40.00000 2,088.0052.200

928.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

45.00000 162.003.600

72.00

0215 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

4,750.00000 8,550.001.800

3,800.00

0220 *DRUM CHANNELIZING DEVICE 49.000

39.200

630-80360  
 

98.000

EACH

30.00000 2,646.0088.200

1,176.00
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

3.200

630-80363  
 

8.000

EACH

40.00000 288.007.200

128.00

0230 *TRAFFIC CONE 155.000

124.000

630-80380  
 

310.000

EACH

6.00000 1,674.00279.000

744.00

0235 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0240 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 0.000

0.000

700-70012  
 

21,760.850

F A 

1.00000 0.000.000

0.00

0255 F/A OJT PILOT ,DELETED BY 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

300.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 17,913.590

23,575.000

700-70025  
 

41,488.590

F A 

1.00000 41,488.5941,488.590

23,575.00

0270 F/A ESB PROGRAM ,DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A HAZARDOUS WASTE DISPOSAL 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL ,DELETED BY 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0400 ADDED ITEM (LUMP SUM)/ REIMBURSE RESTOCKING COSTS 0.000

1.000

900-00014  
 

1.000

L S 

3,035.10000 3,035.101.000

3,035.10

0405 THERMOPLASTIC PVMT MKG (WS) RAIL ROAD CROSSING WORD 
SYMBOLS

0.000

0.000

627-30205  
 

552.000

SF  

25.00000 0.000.000

0.00

0410 THERMOPLASTIC PVMT MKG (XS) RAIL ROAD CROSSING  
X-WALK/STOP BARS

0.000

0.000

627-30210  
 

576.000

SF  

12.65000 0.000.000

0.00

0420 ADDED ITEM (LUMP SUM)/ REINBURSE RESTOCKING COSTS 0.000

0.000

900-00014  
 

1.000

L S 

559.00000 0.000.000

0.00

CAT 3,061,843.491,958,000.653,341,583.71CURRENT AMT0200 $ $ $

CAT NO0300 MAJOR STRUCTURE M-09B 

0290 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

361.000

LF  

6.55000 0.000.000

0.00

0295 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

2.000

202-00500  
 

2.000

EACH

5,900.00000 11,800.002.000

11,800.00

0300 *SANDBLASTING 0.000

5,397.000

202-05150  
 

5,397.000

SF  

0.15000 809.555,397.000

809.55

0305 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

97.000

403-34731  
 

97.000

TON 

37.22000 3,610.3497.000

3,610.34
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0300 MAJOR STRUCTURE M-09B 

0310 *WATERPROOFING (MEMBRANE) 0.000

591.000

515-00120  
 

591.000

SY  

12.00000 7,092.00591.000

7,092.00

0315 *CONCRETE SEALER (CALCIUM NITRITE) 0.000

251.000

515-00410  
 

251.000

SY  

39.00000 9,789.00251.000

9,789.00

0320 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

70.000

LF  

105.00000 0.000.000

0.00

0325 *CONCRETE (PATCHING) 0.000

79.000

601-06150  
 

79.000

SF  

34.00000 2,686.0079.000

2,686.00

0330 *BRIDGE RAIL TYPE 10R 0.000

357.000

606-11010  
 

357.000

LF  

50.90000 18,171.30357.000

18,171.30

CAT 53,958.1953,958.1963,672.74CURRENT AMT0300 $ $ $

CAT NO0301 MAJOR STRUCTURE M-09E 

0335 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

394.000

LF  

6.55000 0.000.000

0.00

0340 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

2.000

202-00500  
 

2.000

EACH

5,900.00000 11,800.002.000

11,800.00

0345 *SANDBLASTING 0.000

5,865.000

202-05150  
 

5,865.000

SF  

0.15000 879.755,865.000

879.75

0350 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

135.000

403-34731  
 

135.000

TON 

37.22000 5,024.70135.000

5,024.70

0355 *WATERPROOFING (MEMBRANE) 0.000

654.000

515-00120  
 

654.000

SY  

12.00000 7,848.00654.000

7,848.00
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PCN: 13880-BID    ESTIMATE RUN 08/01/2002

PROJECT: PLH 149A-020                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:53

CUMULATIVE
AMOUNT

CAT NO0301 MAJOR STRUCTURE M-09E 

0360 *CONCRETE SEALER (CALCIUM NITRITE) 0.000

256.000

515-00410  
 

256.000

SY  

39.00000 9,984.00256.000

9,984.00

0365 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

60.000

LF  

105.00000 0.000.000

0.00

0370 *CONCRETE (PATCHING) 0.000

215.000

601-06150  
 

249.420

SF  

34.00000 7,310.00215.000

7,310.00

0375 *BRIDGE RAIL TYPE 10R 0.000

197.500

606-11010  
 

395.000

LF  

50.90000 10,052.75197.500

10,052.75

CAT 52,899.2052,899.2073,002.93CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0380 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0390 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0395 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 21,000.000.0021,000.00CURRENT AMT0400 $ $ $

$ 3,189,700.882,064,858.04$3,499,259.38$CURRENT AMTPROJECT TOTAL


